



## 2020 Bridge to Health Survey

### Time Line

January 2020	Kick Off Meeting Establish Steering Committee, Data Team and Communication Team Fundraising begins
February 2020	Data Team Meetings: 2/11/20 & 2/21/20 10 am-12:00 pm Initial fundraising pledges received; fundraising continues throughout process
March 2020	Data Team Meetings: 3/13/20 & 3/24/20 10 am-12:00 pm
April 2020	Data Team Meeting/ Finalize Survey Instrument _____ Steering Committee meeting: _____ Release RFP to vendors
May 2020	Steering Committee Meeting _____ Select Vendor
June 2020	Award Contract Communications Team Meeting (2)
July 2020	Vendor: Field Test Survey /Make Adjustments Communications Team Meeting Implement Communications Plan Vendor: Survey in the field target date: _____
August 2020	Vendor: Survey in the field Implement Communications Plan Communications Team Meeting/Conference Planning
September 2020	Vendor: Survey in the field Communications Team Meeting/Conference Planning
October 2020	Data analysis Communications Team Meeting/Conference Planning (if needed)
November 2020	Data analysis
December 2020	Data Analysis/Report Development Steering Committee Meeting Communications Team Meeting/Conference Planning
January 2021	Finalize Reports Communications Team Meeting/Conference Planning
February 2021	Conference: Release of Findings
March 2021	Follow-up Meeting/Develop plans for health improvement initiatives